	1st Quarter			2nd Quarter		
Timeline of Milestones	January	February	March	April	May	June
Disclose Partners						
Disclose Timeline						
Incorporation of New Entity						
Third Party Engineering Report						
Company Power Point						
Option on lease agreement						
Option on Rail Access Agreement						
Clean Air (Emissions) Approval						
ERCB Licence Approval						
Execution of Surface Lease						
Disclosure of Rail Agreement						
Building Permits						
Forward Sales Contracts						
Supply Contracts						
Comprehensive Construction Plan						
Equipment order						
Ground Breaking Ceremony						